



Co-funded by
the European Union

HER SPORT- Παρουσίαση καλών πρακτικών διαχείρισης του έργου HER SPORT

Δρ Ελίζα Πατούρη/ Κ. Λοίζος Πιτσιλλίδης

Eliza.patouris@resetcy.com

info@resetcy.com



Πρώιμες δεξιότητες ζωής & ισότητα των
φύλων μέσω του ποδοσφαίρου



Τι θα καλύψουμε

- Σύντομη περιγραφή του έργου (Στόχοι, Αποτελέσματα)
- Επιστημονική Μεθοδολογία
- Χρήσιμα Εργαλεία για Διαχείριση του Έργου
- Πρακτικές Συμβουλές
- Βίντεο



HER SPORT

Στόχος: Μείωση έμφυλων ανισοτήτων με τη χρήση του ποδοσφαίρου στην πρωτοβάθμια εκπαίδευση.



HER
SPORT



Co-funded by
the European Union



HER SPORT

- HER SPORT - Πρώιμες δεξιότητες ζωής και ισότητα των φύλων μέσω του ποδοσφαίρου
- Χρηματοδοτείται από το Erasmus+
- Πεδίο: Σχολείο
- Έργο μικρής κλίμακας
- Διάρκεια: (01/02/2023-01/08/2024)





Co-funded by
the European Union



HER SPORT Μαθησιακοί Στόχοι

- Ανταλλαγής γνώσεων από γυναίκες ποδοσφαιρίστριες και δασκάλων για ανισότητες στον αθλητισμό.
- Αντιμετώπιση της ανισότητας των φύλων μέσω αθλητικών παιδαγωγικών προσεγγίσεων.
- Ενθάρρυνση της αθλητικής βιωματικής μάθησης.
- Προώθηση της καθοδήγησης μεταξύ δασκάλων και ποδοσφαιριστριων.



Co-funded by
the European Union



Ομάδες Στόχοι

- Ποδοσφαιρίστριες
- Δάσκαλοι και εκπαιδευτές πρωτοβάθμιας εκπαίδευσης
- Μαθητές πρωτοβάθμιας εκπαίδευσης
- Φορείς χάραξης πολιτικής
- Γενικό κοινό



Co-funded by
the European Union



Αποτελέσματα

Η ψηφιακή
πλατφόρμα HER
SPORT

Εκπαιδευτικό
πρόγραμμα HER
SPORT για
εκπαιδευτικούς

Εκπαίδευση
εκπαιδευτικών στο
πρόγραμμα HER
SPORT

Κατάρτιση
μαθητριών σε
προπονήσεις
ποδοσφαίρου

Αγώνες και
τουρνουά
ποδοσφαίρου
μεικτών φύλων



Επιστημονική Μεθοδολογία





Υιοθέτηση συμμετοχικής προσέγγισης

- Η συμμετοχική προσέγγιση ενισχύει την καινοτομία, καθώς επιτρέπει τη δημιουργία νέων ιδεών μέσω της συνεισφοράς διαφόρων ομάδων → *Άμεση εμπλοκή των μαθητών, εκπαιδευτικών, αθλητών, από την αρχή του έργου.*
- Συμβάλλει στην ανάπτυξη λύσεων που είναι πιο συνδεδεμένες με τις πραγματικές ανάγκες των κοινοτήτων.
- Τα δεδομένα συνέβαλαν:
 - στη βελτίωση των εκπαιδευτικών πακέτων και εργαλείων,
 - στον εντοπισμό καλών πρακτικών και εμποδίων,
 - στην ενίσχυση της διάστασης του φύλου και της ισότητας σε όλα τα στάδια του έργου.





Χρήσιμα Εργαλεία για Διαχείριση του Εργου



Εργαλεία για Διάχυση του Έργου- Ενημερωτικά βίντεο

- Περαιτέρω ευαισθητοποίηση σε ευρύτερο κοινό
- Ευκολότερη πρόσβαση σε περισσότερα σχολεία
- Εξασφάλιση καινούργιων συνεργασιών
- Πιο αποτελεσματικό αντίκτυπο στα μέσα κοινωνικής δικτύωσης
- Αρχείο Διάχυσης

Παράδειγματα στις επόμενες διαφάνειες



HER SPORT

Early Life Skills &
Gender Equality
through Football









Εργαλεία για Διάχυση του Έργου – Αρχείο Διάχυσης (Dissemination Log)

EU ERASMUS+ HER SPORT Project										
RESET Dissemination Log (01/08/2024)										
Number	Date of Activity	Type of Activity	Description	Target group(s)	EU level	National level	Local level	Numbers reached	Evidence (insert link)	Evidence (insert screenshot)
1	9 May 2023	Organisation's website/social media ▾	Femme Festival post - Instagram	General Public	x	x	x	1020	https://www.instagram.com/p/CsBgilPrA8n/	
2	9 May 2023	Organisation's website/social media ▾	Femme Festival post - Facebook	General Public	x	x	x	699	https://www.facebook.com/photo.php?fbid=699703395498699&set=pb.100063771332371-2207520000&type=3	
3	9 May 2023	o-face or online workshop/event/m ▾	Femme Festival - Face 2 face people interaction with the project	General Public			x	250	Evidence supported by the photo and posts above	
4	9 July 2023	Organisation's website/social media ▾	Alignment Workshop - Post Facebook	General Public	x	x	x	27903	https://www.facebook.com/photo.php?fbid=746115310857507&set=pb.100063771332371-2207520000&type=3	
5	11 July 2023	Organisation's website/social media ▾	Alignment Workshop - Post Insta	General Public	x	x	x	837	https://www.instagram.com/p/CuZhOGmNOMg/?img_index=1	



Εργαλεία για Διαχείριση του Έργου - Διασφάλιση Ποιότητας

Δείκτες ποιότητας των δραστηριοτήτων (π.χ. 80% θετική ανατροφοδότηση από την πιλοτική εφαρμογή του Πακέτου Εκπαίδευσης, 80% θετική ανατροφοδότηση από τους μαθητές).

Ερωτηματολόγια αξιολόγησης PRIN και META για τα Εργαστήρια Εκπαίδευσης με τους Εκπαιδευτικούς.

Αξιολογήσεις PRIN και META που πραγματοποιηθήκαν με τους μαθητές.

Εσωτερικές αξιολογήσεις από τους εταίρους του έργου σχετικά με τις διαδικτυακές συναντήσεις, τη συνολική επικοινωνία και την ποιότητα των δραστηριοτήτων.



Εργαλεία για Διαχείριση του Έργου - Επιτροπή Καθοδήγησης Έργου

- Η σύμπραξη δημιούργησε μια επιτροπή καθοδήγησης, στην οποία συμμετείχαν εκπρόσωποι όλων των εταίρων του κοινοπραξίας, με ευθύνη την πρόοδο και τα αποτελέσματα του έργου, διασφαλίζοντας ότι τα αποτελέσματα και οι δραστηριότητες θα ολοκληρωθούν έγκαιρα.
- Τα μέλη της επιτροπής ήταν υπεύθυνα για την τεκμηρίωση, την διασφάλιση της ποιότητας, τον έλεγχο του προϋπολογισμού και τη διαχείριση χρόνου εντός των οργανισμών τους.



Εργαλεία για Διαχείριση του Έργου - Οικονομική Διαχείριση

Η εμπειρία μας διαχειρίζοντας το πρώτο μας
Lump-Sum project with Budget Forecast και
Execution Tool.



Εργαλεία για Διαχείριση του Έργου – Επικοινωνία Εταίρων

- Google Drive
- What's Up Group
- Μηνιαίες προκαθορισμένες ηλεκτρονικές συναντήσεις μέσω Zoom και Google Meet
- Ηλεκτρονικά μηνύματα για την ενημέρωση εκκρεμών δραστηριοτήτων
- Οργάνωση συναντήσεων μέσω Doodle Poll.



Εργαλεία για Διαχείριση του Έργου – Συντονισμός των εταίρων

...

>

HER SPORT

>

A1: Project Management...

⌵

👤

☰

✓

🗖

ⓘ

Type

People

Modified

Source

Folders

↑

Name

⌵

⋮

📁

T1: Project Roadm...

⋮

📁

T2: Finance Mana...

⋮

📁

T3: Action Plan

⋮

📁

T4: Steering Com...

⋮

📁

T5: Green Practice...

⋮

📁

T6: Quality Assura...

⋮

...

>

A1: Project Manageme...

>

T1: Project Roadmap

⌵

👤

☰

✓

🗖

ⓘ

Type

People

Modified

Source

Folders

↑

Name

⌵

⋮

📁

1. Proposal

⋮

📁

2. Gantt Chart

⋮

📁

3. Budget Summar...

⋮

📁

4. Partner Respon...

⋮

📁

5. Quality Control ...

⋮

📁

6. Project Results ...

⋮

📁

7. Partner Agreeem...

⋮

📁

8. Reporting

⋮



Εργαλεία για Διαχείριση του Έργου 5 – Συντονισμός των εταίρων

Project Results Template

Activity 1 - Project Management and Coordination (Lead: RESET – Ongoing)					
Task	Project Results	Description	Supporting Documents	Responsibility	Deadline
T1.1	R1.1. Project Roadmap	1) Ghannt chart, 2) Budget for project activities, 3) Template of responsibilities 4) Quality control team template 5) PR and indicators template	Templates	RESET	May 23
T1.2	R1.2. Finance management templates	Financial templates for budget control	Templates	RESET	May 23
T1.3	R1.3. Action Plan for live updating	1 action plan template demonstrating partner next tasks	Template	RESET	Ongoing
T1.4	R1.4. Project Steering Committee	1 Partners information and steering committee template	Template	RESET & All	May 23
T1.5	R1.5. Green Practices Manifesto	1 green practices manifesto plan	Report	RESET	Mid-June 23
T1.6	R1.6. Quality Assurance Plan	1 QA plan	Report	RESET	Mid-June 23
T1.7	R1.7. Meetings	5 OPM and 2 TPM	Photos, evaluations, minutes, recordings, attendance sheet, certificate of attendance	RESET & All	Ongoing

Activity 2 - HER SPORT Training Package Physical Education Teachers and School Leaders (Lead: MSV – Deadline Dec 23)					
Task	Project Results	Description	Supporting Documents	Responsibility	Deadline
T2.1	R2.1. Alignment Workshop	1 Report (total 2): 1 Alignment workshop (total: 2) with 10 female footballers (total: 20) in each partner country.	Report, photos, evaluations, minutes, attendance sheet, certificate, agenda, consent form & participant info	MSV & ALL	June 23
T2.2 & T2.4 (finalisation)	R2.2. The HER SPORT Training Package	The HER SPORT Training Package in 3 languages (EN, GR, IT). Including an introductory module and 4 core modules. The Package will also include 20 Classroom based and On-Field Activities.	Report including translations	MSV & ALL	First Draft: July-Sept 23 Finalised: Dec 23
T2.3	R2.3. Piloting	1 Report (total 2) from: 1 piloting (total: 2) with 10 PE primary educators and School Leaders (total: 20) in each partner country.	Report, photos, evaluations, minutes, attendance sheet, certificate, agenda, consent form & participant info	MSV & ALL	Oct-Dec 23



Εργαλεία για Διαχείριση του Έργου – Performance Management Check

- Ομάδα Ελέγχου Ποιότητας & Καθοδηγητική Επιτροπή
- Λίστα Ελέγχου Διασφάλισης Ποιότητας
- Μέτρα Διαχείρισης Κινδύνων
- Μηνιαία Σχέδια Δράσης
- Πρακτικά (μετά τη συνάντηση)



Εργαλεία για Διαχείριση του Έργου – Έλεγχος Δεικτών Απόδοσης

Quality Assurance CheckList

Activity 1 - Project Management and Coordination (Lead: RESET – Ongoing)						
Task	Project Results	Description	Measurement	Responsibility	Deadline	Status
T1.1	R1.1. Project Roadmap	1) Gantt chart, 2) Budget for project activities, 3) Template of responsibilities 4) Quality control team template 5) PR and indicators template	Templates	RESET	23-May	DONE
T1.2	R1.2. Finance management templates	Financial templates for budget control	Templates	RESET	23-May	Pending
T1.3	R1.3. Action Plan for live updating	1 action plan template demonstrating partner next tasks	Template	RESET	Ongoing	Ongoing
T1.4	R1.4. Project Steering Committee	1 Partners information and steering committee template	Template	RESET & All	23-May	DONE
T1.5	R1.5. Green Practices Manifesto	1 green practices manifesto plan	Report	RESET	Mid-June 23	Pending
T1.6	R1.6. Quality Assurance Plan	1 QA plan	Report	RESET	Mid-June 23	DONE
T1.7	R1.7. Meetings	5 OPM and 2 TPM	Photos, evaluations, minutes, recordings, attendance sheet, certificate of attendance	RESET & All	Ongoing	Ongoing



Εργαλεία για Διαχείριση του Έργου 7 – Έλεγχος Δεικτών Απόδοσης

Risk Management Matrix

A1	Partner delays communication or communication is insufficient	Internal	Unlikely	Major	Medium	The PC contacts respective partner immediately, talks about the problem, asks for improvement.	RESET
A2	Resource performance issues	Internal	Possible	Major	High	Foresee project resource demand to avoid shortage of resources. Plan proactive resources to avoid last-minute firefighting. Prepare optimal resource allocation for enhanced productivity.	MSV
A2	participants may not be interested or engaged	External	Possible	Major	High	Provide feedback, communicate early and regularly, and address any problem that they may have	MSV
A2	Delays in the development of the curriculum	Internal	Possible	Major	High	Prepare a well-structured plan and have effective communication with all partners.	MSV
A3	Technological issues	Internal	Possible	Major	High	Have an IT expert in the team and be prepared for any incident.	RESET
A3	Delays in the development of the platform, and user guide for the platform	Internal	Possible	Major	High	Prepare a well-structured plan and have effective communication with all partners.	RESET
A3	Unable to find students and teachers	Internal	Possible	Major	High	Try to identify and engage target groups early to increase participation.	RESET



Εργαλεία για Διαχείριση του Έργου 7 – Έλεγχος

Δεικτών Απόδοσης

Monthly Action Plan

A1: Project Management & Coordination					
Action	Task	Responsibility	Link	Deadline	Status
1	Fill Interim Report	ALL PARTNERS	https://docs.google.com/document/d/14IDTBEI	25-May	Pending
2	Assign New OPMs	RESET	if we need more we will communicate	End of June	Done
3	Send QA Progress Report M24	RESET		End of June	In progress
4	Send Financial Report M24	RESET		End of June	In progress
5	Send Final Report M24	RESET		End of June	In progress
6	Send TPM QA Evaluation Questionnaire	RESET		25-May	In progress
7	Send A2 QA Evaluation Questionnaire	RESET		25-May	In progress
A2: HER SPORT Training Package Physical Education Teachers and School Leaders					
Action	Task	Responsibility	Link	Deadline	Status
1	Piloting Report	MSV tamasitpm@gmail.com	https://drive.google.com/drive/folders/1SF-Qcc	End of May	Done
2	Piloting Report	RESET and Apollon Ladies	https://drive.google.com/drive/folders/1S7qVu4	End of May	Pending
3	Upload all templates and supporting documentation of piloting	MSV tamasitpm@gmail.com	https://drive.google.com/drive/folders/1S7qVu4	End of May	Pending
4	Upload all templates and supporting documentation of piloting	RESET and Apollon Ladies	https://drive.google.com/drive/folders/1SF-Qcc	End of May	Pending
5	Send Pre and Post Evaluation Questionnaire (Total = 10)	MSV tamasitpm@gmail.com	MSV has the link	Mid May	Pending
6	Overall Report	RESET		Once the above is completed	Pending
A3: Digitalisation and Virtual Mentoring of HER SPORT					
Action	Task	Responsibility	Link	Deadline	Status
1	Pre and post evaluation questionnaire for the platform	MSV	https://docs.google.com/forms/d/e/1FAIpQLStf	End of May	
2	Write Piloting Report of the e-platform	MSV	https://drive.google.com/drive/folders/16FPZqr	End of May	Done
3	Write Piloting Report of the e-platform	RESET and Apollon Ladies	https://drive.google.com/drive/folders/16FPZqr	End of May	Pending
4	Implement the virtual mentoring with female footballers and school educators and leaders	MSV cristinamitola@gmail.co...	https://drive.google.com/drive/folders/12x5AL	End of May	Pending
4	Implement the virtual mentoring with female footballers and school educators and leaders	RESET and Apollon Ladies	https://drive.google.com/drive/folders/12x5AL	End of May	Pending
5	Translate Virtual Mentoring Guide in Greek	RESET	https://drive.google.com/drive/folders/1IUqRIH	End of May	Pending
6	Translate Virtual Mentoring Guide in Italian	MSV	https://drive.google.com/drive/folders/1IUqRIH	End of May	Done
7	Evaluation Report for Piloting and Virtua Mentoring	RESET	https://drive.google.com/drive/folders/12x5AL	End of May	Pending

Πρακτικές συμβουλές

Συμμετοχή από το ξεκίνημα

Δημιουργία συμπεριληπτικών διαδικασιών

Εκπαίδευση και ενδυνάμωση της κοινότητας

Εξασφάλιση ανοιχτής επικοινωνίας

Δημιουργία μηχανισμών ανατροφοδότησης

Ενίσχυση της συνεργασίας και της δικτύωσης

Αξιολόγηση και προσαρμογή

Φωτογραφίες από Εκδηλώσεις





Φωτογραφίες από Εκδηλώσεις





Τελικό Βίντεο

[HERSPORT - Συζήτηση για την ισότητα των φύλων στο ποδόσφαιρο](#)

Επικοινωνία

Eliza Patouris



eliza.patouris@resetcy.com

Loizos Pitsillides



info@resetcy.com